

Planned Works in South Somerset
Week commencing 29th Mar 2021

	Parish/Town	Location	Description ¹⁵	Start	Finish	Duration
New						
SCC	Winsham	Whatley Lane	Drainage improvement works. Temporary road closure.	29 Mar	31 Mar	3 days
SCC	Charlton Mackrell	A37 Fosse Way	Carriageway resurfacing works. Temporary road closure.	29 Mar	29 Mar	1 night
SCC	Charlton Mackrell	A37 Fosse Way & Tout Lane	Carriageway resurfacing works. Temporary road closure.	30 Mar	31 Mar	2 nights
Continuing						
SCC	Lovington	Hornblotton Green	Drainage improvement works. Temporary road closure.	22 Mar	23 Apr	25 days
SCC	Ilchester	A37 Ilchester Straight & B3151 Yeovil Road	Carriageway resurfacing works. Temporary road closure.	15 Mar	01 Apr	14 days
Future						
SCC	Isle Abbots	Isle Abbots Road	Drainage improvement works. Temporary road closure.	06 Apr	12 Apr	5 days
SCC	Barrington	B3168 Puckington Road	Drainage improvement works. Temporary road closure.	06 Apr	30 Apr	19 days
SCC	Crewkerne	Merriott Road	Footway improvement works. Temporary road closure.	12 Apr	30 Apr	15 days
SCC	Ilton	B3168 Ilford Bridges	Drainage improvement works. Temporary road closure.	04 May	24 May	15 days
SCC	Hardington	Primrose Hill	Drainage improvement works. Temporary road closure.	04 May	06 May	3 days
SRA	Cucklington	Long Hill	Drainage improvement works. Temporary road closure.	10 May	14 May	5 days
SCC	Seavington St Mary	Church Lane	Footway improvement works. Temporary road closure.	24 May	07 Jun	10 days
Additional Works						
SCC Planned Gully Rounds.		SS2 Chard, SS7 Wincanton, SS8 Bruton, SS9 Castle Cary, SS10 Somerton				
Safety Defects.		Various locations across South Somerset.				

Carriageway Patching.	Various locations across South Somerset.
Carriageway Surface Dressing programme 2021.	N/A
SRA, Enhanced Maintenance, Planned Gully Emptying.	2021/22 – Q3/Q4 & 2022/23 – Q1/Q2.
SRA, Enhanced Maintenance, Silt-trap emptying.	2021/22 – Q3/Q4
SRA, Enhanced Maintenance – Proactive Jetting.	Anticipated delivery Q4. (Stockwitch Lane, Yeovilton; Parsonage Crossroads, West Camel; Bineham Lane, Yeovilton; Bridgehampton Road, Yeovilton; Stonage Lane, North Perrott; High Street, Sparkford; Beaconfield, Yeovil; Long Sutton, Furlong Lane; Church Lane, North Perrott; Chopmead, Crewkerne; Perry Hill, Babcary; A30 Crawley Cutting, Wambrook; The Mead, Ilchester; Higher Burton Rd, East Coker; Hale Lane, Cucklington; Long Hill, Cucklington; Stoke Trister Road, Cucklington; School Hill, Cucklington; Axe Road, Wayford; Hewish Lane, West Crewkerne; Smith's Hill, West Chinnock; A359, Cuckoo Hill, Bruton; Oxenford Cross, Dowlish Wake; Long Orchard Hill, Kingstone/Ilminster; Knapps Lane, Chaffcombe; Cricket Lane, Chaffcombe; Waterlake Road, Tatworth; Ashill by-pass, Ashill; Cheshayes Hill, Horton; Owl Street, Stocklinch; Somerton Road/Bondip Hill/Edmond Hill, Ilchester; Langport Road, Somerton; Southgate Road, Wincanton; Cudworth Street, Cudworth; Pickenbridge, South Petherton; Henley Road, Misterton; Ferngrove/Woolston Rd, North Cadbury).
Countywide Weed Treatment Programme 2021.	April – October (refer to Environmental Maintenance, Verge Maintenance Sheet)
Countywide Verge Maintenance Programme 2021.	May – September (refer to Environmental Maintenance, Verge Maintenance Sheet)
Countywide Hedge Trimming Programme 2021.	October – December (refer to Environmental Maintenance, Verge Maintenance Sheet)
Winter Maintenance 2020/2021.	SCC to refill grit bins on request only.